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ROAD AND UTILITY BOND PROJECT INFORMATION

Louisiana Avenue

Design Start Date:

Construction End Date:

Project Type:

Project Limits:

Project Phase:

Next Activity:

10/1/2018
8/21/2020
PAVING

Garfield Ave. - N. A Street

Completed

Project Complete

Authorized Funding Amount:
Construction Cost:

$1,822,638.29
$1,640,675.74

Project Scope:

To install new water lines within
the street right-of-way. To mill
and repave the whole length of
the street section between the
project limits

Project Photo:

Point of Contact:

Design:

Contractor:

Matt Carr, P.E.
432-685-7287
mcarr@midlandtexas.gov

In-house Project
432-685-7287
Engineering Services
City of Midland

Jones Bros Dirt & Paving
1404 S. Grandview
Odessa, Texas 79761

Comments:

Final project close-out

procedures are underway and
final punchlist items are being
completed by the Contractor.

Vicinity Map:
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Paving Schedule:

2018
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